
 

 

MPERAtiv Status Report 
Overall Status: Yellow 

Trending: Yellow  
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Prior Status  

April 6, 2016 

Scope – Green 

 

Schedule – Red  

 

Budget – Yellow 

 

Issues – Red 

 

Risks – Yellow 

 

Current Status 

 

Scope – Green 

 

 

Scope is stable. 

Schedule – Yellow  

 

 

Critical items are on 

track. 

Budget – Green 

 

 

Costs are within 

budget 

Issues – Yellow 

 

 

Lack of 

participation in 

employer testing 

Risks – Yellow 

 

 

Risks will continue to 

remain as we near go 

live 

Key points  Schedule is on track with the critical path items. 

 Support contract negotiations ready for Board review 

 Fewer than expected employers are testing their new upload file 

 Data conversion is in stabilization phase, which includes only completing defect fixes 

Summary The 10-week extension has benefited the project as expected.  Data conversion, defect fixes, and 

performance improvements are all progressing as expected.  We do have a risk with employer readiness. 

Fewer employers than expected are testing their reporting file.  While this would not stop go live, it does 

increase the risk that we will have a high volume of employers calling with questions after go live.  To attempt 

to have more participation, we are extending the testing period for employers. 

Issues Low participation in employer file testing.   

Risks Description Score Mitigation Contingency 

Schedule impact due to 

data conversion issues.   

50% Instituted a review process 

(began Feb 19) to ensure 

focus on high priority items in 

these last few months. 

Data cleansing within PERIS. 

Schedule and scope 

impact if critical changes 

are identified. 

70% Full execution of user 

acceptance testing cases. 

Defer change requests to be 

part of the support agreement. 



 

 

Scope Legend:

4A – Initial Scope for MPERA to manage retirement systems

4B – Member self service portal

4C – Year end processing functionality (i.e. actuary, annual statements, and CAFR)

6/1/2015 4/30/2017
Jul 15Aug 15Sep 15Oct 15Nov 15Dec 15Jan 16Feb 16Mar 16Apr 16May 16Jun 16 Jul 16Aug 16Sep 16 Oct 16 Nov 16 Dec 16 Jan 17 Feb 17 Mar 17 Apr 17

11/4/2015

4C Construction Complete

9/2/2015

4A Change Request /

Legislature

Development Complete 9/27/2015 - 2/7/2016

4A UAT

7/11/2016

4A and 4C Go Live

9/24/2015

4A Change Request /

Legislature

Vendor Testing Complete

6/13 - 6/29

4A Training

11/25/2016

4B Construction Complete12/20/2015

4C Vendor Testing Complete

4/5/2017

4B Go Live

1/30/2017 - 3/17/2017

4B UAT

2/8/2016 - 3/21/2016

4C UAT

1/13/2017

4B Vendor Testing Complete

8/24/2015

4C Design Complete

MPERAtiv Schedule (no change) 

4/18 - 4/29

UAT

 

 



 

 

MPERAtiv Cost Update  

 

 
  


